

PARUL UNIVERSITY
FACULTY OF ENGINEERING AND TECHNOLOGY
PARUL INSTITUTE OF ENGINEERING AND TECHNOLOGY
DEPARTMENT OF INFORMATION TECHNOLOGY

WEEKLY PROGRESS REPORT: 2026–2027

Project Group No: PUIT- 86

Project Definition: voice driven desktop automation & web assistant platform

Group Members:

Enrolment No.	Name of Students	Division	Signature
2303031080215	SIDDHI PANCHAL	C	
2303031080216	PAREKH BHAVYA	G	
2403031087135	ARMI CHOTHANI	G	
2303031080250	THAKOR KRUPALI	G	

Type your text

Sr.	Work Done	Work allotted for next week	Comment given by guide	Signature
1	First meeting was conducted with the guide. Project expectations were discussed, possible project ideas were shortlisted, responsibilities were distributed among team members, and a shared folder was created for project work.	Each member will study the shortlisted ideas and collect relevant research papers.		
2	Project domain comparison was discussed and the tentative project direction was finalized. Initial literature search was started using IEEE, Google Scholar and other academic sources.	Continue collecting research papers and identify papers related to voice assistants, speech recognition, automation and web operations.		
3	Research-paper collection was continued and an initial screening of relevant papers was performed. Papers were grouped according to their relevance to the project.	Complete first-pass screening and prepare a category-wise summary of the selected papers.		
4	Research-paper collection was increased and the screening process was continued. Important papers were shortlisted and their key points were discussed.	Finalize inclusion and exclusion criteria and prepare detailed notes on important research papers.		
5	Main research-paper collection was finalized and a second screening was carried out. Detailed notes were prepared on important papers and existing voice-assistant and automation approaches.	Prepare a comparison table covering methods, datasets or inputs, evaluation measures and limitations.		
6	A comparison table was prepared for the selected papers, including methods, inputs or datasets, evaluation measures and limitations. The first draft of the literature review was prepared.	Continue and complete the literature review, improve the comparison table and identify relevant research gaps.		

7	Literature discussion was completed and possible research gaps were identified. A tentative problem statement was prepared based on the identified gaps.	Finalize the problem statement and clearly define the aim, objectives, scope, limitations and expected outcomes.		
Sr.	Work Done	Work allotted for next week	Comment given by guide	Signature
8	Project topic and problem statement were tentatively finalized. The aim and objectives were fixed, and the literature review was revised. Initial planning for voice input, speech recognition, command processing, automation and response generation was completed.	Finalize project title wording, polish the literature review and prepare detailed requirements and architecture.		
9	Final project title was confirmed and the literature review was largely completed. Requirement analysis and module planning were carried out, and a development roadmap was prepared.	Make final corrections in the literature review, set up the development environment and begin implementation.		
10	Practical implementation was started. The development environment was prepared and the basic project structure was created. Initial voice-input, command-processing and first-module work was started.	Continue developing the planned modules and gradually connect the frontend, backend and voice-processing components.		
11	Development of the first core module was continued, including basic processing flow and project setup. The approach identified from the research papers was implemented in the selected module.	Complete and verify the first module and then start development of the next module.		
12	The first module was completed and checked, and development of the second module was started. The report was updated alongside implementation work. Initial integration was planned so that voice input, command processing and automation flow can work together.	Continue the second module, integrate it with the first module, and prepare an interim demonstration of the connected workflow.		